
State of California Department of Transportation Page 1
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

Fed Aid

HA42

HB1

HB1

HM1

HA21

HA21

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH
AT LOS ALAMITOS CIRCLE

IN LOS ANGELES COUNTY IN LONG BEACH
AT LEMON AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH
AND LOS ANGELES FROM MAGNOLIA AVENUE
TO ALAMEDA STREET

IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT WILMINGTON OVERHEAD

Description 

MODIFY STORM WATER FILTERING SYSTEM

REPLACE LIGHTING

INSTALL SMART PEDESTRIAN CROSSWALK

RESURFACE ASPHALT CONCRETE

UPGRADE BRIDGE RAILS

UPGRADE BRIDGE RAILS

Type Of Work
SRD ENGINEERING INC.

TDS ENGINEERING

INSPECTION ENGINEERING CONSTR.

ALL AMERICAN ASPHALT

D W POWELL CONSTRUCTION INC

KLM CONSTRUCTION, INC.

Contractor

ANAHEIM, CA.  92807

WEST LAKE VILLAGE, CA
91361

COSTA MESA, CA 92626

CORONA CA 92878

FONTANA CA 923341406

PUYALLUP, WA 98372

 

 

 

(951)736-7600

(909)356-8880

 

WANG, SIMON YEH-FU

NGUYEN, LUKE

WANG, PAUL

FAYAD, HASSAN

AZIZ, FUAD

FAYAD, HASSAN

Resident
Engineer

(213) 620-2039

(562) 926-2537

(562) 926-2537

(562) 860-3085

(562) 860-3085

(562) 860-3085

 $1,036,791

 $259,869

 $170,000

 $859,833

 $2,396,676

 $715,353

Bid + CCOs

 $1,088,995

 $221,259

 $0

 $776,344

 $1,931,014

 $19,016

Comp To  date

 $234,968

 $0

 $0

 $441,328

 $42,860

 $0

This Month
10/06/05

02/02/06

06/08/06

05/24/06

07/28/05

11/16/05

Awarded

10/21/05

02/16/06

06/26/06

06/13/06

08/18/05

11/28/05

Approved

09/21/06

10/30/06

11/29/06

12/11/06

10/24/06

02/20/07

Est Comp

 100%

 51%

 0%

 30%

 95%

 0%

%Time

 99%

 85%

 0%

 87%

 80%

 3%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

Contract 

  

  

  

  

ACST-P001-(510)E

ACST-S001-(522)E

  

  

  

  

  P0-01 5-(0E)

  S0-01 5-(2E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3578 E. ENTERPRISE DRIVE

2899 AGOURA ROAD, SUITE 171

2973 HARBOR BLVD., STE. 516

P O BOX 2229

P O BOX 1406

1011 E. MAIN, STE. 408

1615 SOUTH WALL
STREET

14620 CARMENITA ROAD

14620 CARMENITA ROAD

17912 CRUSADER AVE.,
STE. 101

17912 CRUSADER AVE.
SUITE 101

17912 CRUSADER AVE.,
SUITE 101

LOS ANGELES, CA. 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-13.9/41

07-LA-5-15.9/17.1

Fed Aid

HB1

HE13

HA22

HB4N

HA25

HA28

Pgm Code
IN LOS ANGELES COUNTY IN TORRANCE AT
ROLLING HILLS WAY

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR LA
CANADA FLINTRIDGE FROM 0.1 KM WEST OF
ROUTE 2 AND 210 SEPARATION TO SAN
BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND MONTEREY PARK AT  VARIOUS
LOCATIONS

Description 

SIGNAL AND LIGHTING

WIDEN AND REALIGN ROADWAY

RESURFACE ASPHALT CONCRETE

REPLACE LOOP DETECTOR

REMOVE AND REPLACE DISEASED TREES

ROADSIDE ACCESS IMPROVEMENTS

Type Of Work
OAK ENGINEERING INC.

EXCEL PAVING COMPANY

GRANITE CONSTRUCTION COMPANY

TERNO INC

ACCU CONSTRUCTION

ALL AMERICAN ASPHALT

Contractor

POMONA, CA 91766

LONG BEACH, CA 90806

WATSONVILLE, CA 95076

LA MIRADA, CA 90638

PERRIS, CA 92570

CORONA, CA  92878

 

 

 

 

 

 

WANG, PAUL

TRUJILLO JR., GILBERT

MCKENZIE, DARRELL

NGUYEN, LUKE

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(562) 926-2537

(310) 649-1821

(818) 637-2506

(562) 926-2537

(323) 981-1795

(323) 981-1795

 $146,050

 $10,063,102

 $20,015,599

 $691,381

 $517,780

 $791,492

Bid + CCOs

 $0

 $3,643,885

 $0

 $732,623

 $0

 $714,334

Comp To  date

 $0

 $70,177

 $0

 $0

 $0

 $513,670

This Month
08/24/06

05/04/05

06/22/06

10/13/05

04/07/06

02/06/06

Awarded

09/11/06

05/17/05

07/05/06

10/26/05

04/21/06

02/21/06

Approved

09/29/08

05/09/07

08/29/06

05/08/08

03/15/07

Est Comp

 0%

 65%

 0%

 100%

 0%

 98%

%Time

 0%

 36%

 0%

 100%

 0%

 91%

% Work 

 

 

 

COMPLETED

 

 

Message

07-4L3004

07-1660U4

07-214204

07-214604

07-2324A4

07-232604

Contract 

  

  

  

ACIM-X037-(130)E

  

ACIM-X037-(131)E

  

  

  

NHP0-60 1-(8E)

  

NHP0-60 1-(9E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1305 W. SECOND ST.

2230 LEMON AVENUE

585 WEST BEACH STREET

15701 HERON AVENUE

23135 BETTY ROAD

P.O. BOX 2229

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

2090 FERN LANE

14620 CARMENITA ROAD

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

WESTCHESTER, CA 90045

NORWALK, CA. 90650

Accepted

09/01/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-65.4/65.9

07-LA-5-82.0/85

Fed Aid

HA22

HB311

HB5

HA-22

HA23

01130

Pgm Code
IN LOS ANGELES COUNTY IN LOS
ANGELES, GLENDALE AND BURBANK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

IN NORTHERN LA COUNTY BETWEEN THE
CITIES OF VALENCIA AND FRAZIER PARK
ON LA-5 TO REMOVE FAILED PCC PAVEMENT
SLABS DIR'S EMERGENCY 

IN LOS ANGELES COUNTY NEAR CASTAIC
FROM 0.2 KM NORTH OF ROUTE 5
NORTHBOUND AND SOUTHBOUND  SEPARATION
TO 0.1 KM SOUTH OF TEMPLIN 

LA-5 FROM PM 82.0 TO PM 85.0 WITHIN
THE TOWN OF GORMAN IN NORTHERN LOS
ANGELES COUNTY  DIR'S EMERGENCY F.A.
CONTRACT

Description 

REHABILITATE PAVEMENT

PLANTING AND IRRIGATION

WIDEN FREEWAY AND STRUCTURES

REMOVE FAILED PCC SLAB WITH ASHPALT
PAVEMT

SLOPE RECONSTRUCTION

REPAIR FIRE DAMAGE

Type Of Work
F C I CONSTRUCTORS INC

P&D LANDSCAPE MANAGEMENT SERV

CHUMO CONSTRUCTION, INC.

ALLIED PAVING COMPANY

YEAGER SKANSKA INC

SUNPEAK CONSTRUCTION, INC.

Contractor

VISTA, CA 92081-8831

ORANGE, CA 92868

BALDWIN PARK, CA 92334

ANAHEIM, CA 92806

RIVERSIDE CA 925092405

NEWPORT BEACH, CA 92660

 

 

 

 

(951)684-5360

 

RESLER, CAESAR

AGUILAR, ANGEL

YOUNG, FRED

SHARIFI, KAMI

MOGHADDAS, SEYED

ARDABILI, MAHMUD

Resident
Engineer

(818) 637-2506

(818) 637-2506

(818) 364-2760

(661) 257-0273

(661) 257-0273

(661) 257-0273

 $44,300,418

 $361,310

 $35,371,458

 $985,000

 $19,479,344

 $385,000

Bid + CCOs

 $11,002,177

 $14,717

 $21,113,963

 $968,243

 $11,253,439

 $0

Comp To  date

 $1,677,658

 $6,690

 $1,214,582

 $172,040

 $2,499,588

 $0

This Month
10/24/05

06/19/06

04/12/05

04/25/06

02/01/06

08/16/06

Awarded

11/05/05

07/06/06

04/27/05

05/09/06

02/09/06

08/17/06

Approved

10/31/10

12/07/09

12/19/08

10/27/06

03/31/07

10/06/06

Est Comp

 21%

 36%

 54%

 81%

 60%

 0%

%Time

 25%

 4%

 59%

 98%

 58%

 0%

% Work 

 

 

 

 

 

 

Message

07-193104

07-0510C4

07-122004

07-1X3804

07-4L0404

07-1X5004

Contract 

ACIM-005 -(064)E

  

ACNH-005 -(051)N

  

ACIM-4110-(004)E

  

--()

  

  00-5 30-(1N)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

  

2585 BUSINESS PARK DRIVE

999 TOWN & COUNTRY RD 4TH FL

14425 JOANBRIDGE STREET

1234 N. BLUE GUM ST.

1995 AGUA MANSA ROAD

1401 QUAIL STREET, SUITE 105

2090 FERN LANE

2090 FERN LN

13171 TELFAIR AVE.
SUITE 101

25061 W. AVENUE
STANFORD #70

25061 AVENUE STANFORD
#70

25061 W. AVENUE
STANFORD, STE 70

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-5-85.6/86.5

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

Fed Aid

HA22

201.130

HA22

HA25

HB34

HA21

Pgm Code
IN LOS ANGELES COUNTY AT GORMAN  FROM
0.6 KM WEST TO 0.6 KM EAST OF GORMAN
BOULEVARD UNDERCROSSING

REPAIR FIRE DAMAGE ON LA-5, NO. OF
CASTAICFIRE DESTROYED 500 LINEAR FEET
OF BARB WRE AND FENCE POSTS.  DIR.
ORDER, EMERGENCY FA CO

IN LOS ANGELES COUNTY IN LOS ANGELES
AND SANTA MONICA ON  ROUTE 10 FROM
ROUTE 1 AND 10  SEPARATION TO ROUTE
10 AND 110 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM EAST OF MILITARY AVENUE
UNDERCROSSING TO 0.1 KM WEST OF MOTOR
AVENUE UNDERCROSSI

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

Description 

COLD PLANE ASPHALT CONCRETE

FIX DAMAGE LA 5 FROM PM 60.0 TO PM
61.0

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

CONSTRUCT SCREENING SYSTEM

BRIDGE RAIL REPLACEMENT

Type Of Work
ALLIED PAVING COMPANY

ALCORN FENCE COMPANY

ALL AMERICAN ASPHALT

P AND D LANDSCAPE MANAGEMENT

OLIVAS VALDEZ INC

BRUTOCO ENGINEERING AND

Contractor

ANAHEIM CA 928062411

SUN VALLEY, CA 91353-1449

CORONA, CA 92878-2229

ORANGE, CA.  92868

COVINA CA 91723

FONTANA CA 92334

(714)632-7484

 

 

 

(626)915-7633

(909)350-3535

ARDABILI, MAHMUD

SHARIFI, KAMI

YADEGARI, SHAHRIAR

SAAD, HUSSEIN

CASTILLO, ELOY

WANG, SIMON

Resident
Engineer

(661) 257-0274

(661) 257-0273

(310) 478-7970

(562) 401-3333

(310) 649-1821

(213) 620-2039

 $294,998

 $500,000

 $9,441,984

 $1,090,742

 $1,998,794

 $5,688,912

Bid + CCOs

 $277,077

 $48,121

 $2,145,855

 $929,670

 $1,835,208

 $5,509,508

Comp To  date

 $27,786

 $8,052

 $262,002

 $13,413

 $27,789

 $0

This Month
06/22/06

07/10/06

10/13/05

08/30/05

11/30/05

05/25/05

Awarded

07/18/06

07/10/06

10/27/05

09/14/05

12/13/05

06/09/05

Approved

09/29/06

10/06/06

03/28/07

06/30/07

09/25/06

09/11/06

Est Comp

 88%

 100%

 59%

 47%

 98%

 92%

%Time

 92%

 10%

 22%

 85%

 92%

 95%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1P1504

07-1X4404

07-244504

07-2324C4

07-242004

07-222204

Contract 

  

  

ACIM-010 -(784)E

ACIM-010 -(782)E

  

ACIM-010 -(775)E

  

  

--()

--()

  

NHP1-10 0-(9E)

  

  

  

  

  

--()

WPCP

  

WPCP

WPCP

SWPPP

WPCP

1234 NORTH BLUE GUM STREET

P.O. BOX 1249

P.O. BOX 2229

999 TOWN AND COUNTRY RD

P O BOX 4576

P O BOX 429

25061 W AVENUE
STANFORD, STE 70

25061 W. AVENUE
STAFORD, STE. 70

1200 S. SEPULVEDA

11229 S. WOODRUFF
AVENUE

91004 S. SEPULVEDA
BLVD. #200

LOS ANGELES, CA 90025

DOWNEY, CA. 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.6

07-LA-10-/.1

Fed Aid

HA22

HM1A

HB32

HB1

HA-23

HA42

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN ALHAMBRA,
MONTEREY PARK, ROSEMEAD AND SAN
GABRIEL AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

E/B LA-10 AT 101/10W EAST TO PM 0.65
EASTSOF DOWNTOWN L.A. TO INSTALL
SOLDIER PILE RETAINING WALL W/TIEBACK
& CRIB WALLS DIR'S EME

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 10 AND 101  SEPARATION

Description 

REPLACE OVERHEAD AND GROUND SIGNS

REPLACE CONCRETE PAVEMENT SLABS

HIGHWAY PLANTING

INSTALL METAL BEAM GUARD RAIL

INSTALL RETAINING WALL/CRIB
WALLS/EROSION

SLOPE PAVING

Type Of Work
PETERSON-CHASE GENERAL

PETERSON CHASE GENERAL

DIVERSIFIED LANDSCAPE CO

ALCORN FENCE COMPANY

DRILL TECH DRILLING & SHORING

P.K. CONSTRUCTION

Contractor

IRVINE, CA.  92614-5706

IRVINE CA 926145706

WINCHESTER  CA 92596

SUN VALLEY, CA 91352

ANTIOCH, CA 94509

ALTADENA, CA 91001

 

(949)252-0441

(909)926-7444

 

 

 

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

GALVAN, PATRICIA

PATEL, PRAVIN

PATEL, PRAVIN

Resident
Engineer

(626) 338-3430

(626) 338-3430

(626) 338-3430

(909) 594-9311

(213) 620-2039

(213) 620-2039

 $870,560

 $451,416

 $2,211,588

 $272,034

 $2,306,000

 $156,000

Bid + CCOs

 $457,244

 $460,172

 $2,089,028

 $258,998

 $1,313,063

 $146,405

Comp To  date

 $45,845

 $0

 $1,753

 $0

 $61,187

 $11,325

This Month
10/18/05

03/01/06

10/02/02

08/22/05

10/04/05

02/14/06

Awarded

10/28/05

03/10/06

10/16/02

09/08/05

10/19/05

03/03/06

Approved

09/04/07

08/07/06

11/30/06

08/23/06

02/18/07

09/29/06

Est Comp

 1%

 100%

 96%

 100%

 100%

 100%

%Time

 53%

 100%

 94%

 100%

 57%

 84%

% Work 

SUSPENDED

COMPLETED

 

COMPLETED

OVER RUN

OVER RUN

Message

07-205004

07-1Y8904

07-008704

07-0N9704

07-250804

07-4K4304

Contract 

ACIM-010 -(785)E

  

ACIM-X037-(102)E

ACIM-010 -(780)E

  

  

  01-0 17-(5E)

  

--()

  01-0 17-(0E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

  

WPCP

1792 KAISER AVENUE

1792 KAISER AVENUE

33801 WASHINGTON STREET

9901 GLENOAK ST

2200 WYMORE WAY

2126 N. FAIR OAKS

12901 E. RAMONA
BLVD., SUITE H

12901 RAMONA BLVD STE
H

12901 RAMONA BLVD.,
UNIT H

821 BREA CANYON ROAD,
SUITE 6

1615 SOUTH WALL
STREET

IRWINDALE, CA. 91706

IRWINDALE, CA 91706

WALNUT, CA 91789

LOS ANGELES, CA 90015

Accepted

08/29/06

08/22/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

Fed Aid

HA21

HA42

HB5

HA22

HB4N

HA23

Pgm Code
IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

LOS ANGELES COUNTY NEAR SANTA CLARITA
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR
MALIBU AND WESTLAKE VILLAGE FROM
ROUTE 1 TO VENTURA COUNTY LINE

IN LOS ANGELES COUNTY IN FERNWOOD
FROM 0.1 KM SOUTH OF CUESTA CALA ROAD
TO TOPANGA SCHOOL ROAD

LOS ANGELES COUNTY IN TOPANGA CANYON
AT PM7.0 KELLY GULCH JUST EAST/CITY
OF MALIBU REBUILDING FAILED SIDESLOPE
DUE TO STORMS DIR'S

Description 

SCOUR MITIGATION CHECK DAM

CUT AND STABILIZE ROCK SLOPES

WIDEN EXISTING HIGHWAY AND BRIDGES

RUBBERIZED ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

REBUILD FAILED SIDESLOPE AND
REINFORCE

Type Of Work
GRIFFITH COMPANY

PETERSON CHASE GENERAL

R&L BROSAMER, INC.

SULLY MILLER CONTRACTING CO

TDS ENGINEERING

BURNS PACIFIC CONSTRUCTION,INC

Contractor

SANTA FE SPRINGS CA 90670

IRVINE CA 926145706

WALNUT CREEK, CA 94596

ANAHEIM, CA  92801

WESTLAKE VILLAGE, CA 91361

THOUSAND OAKS, CA 91360

(562)207-1777

(949)252-0441

 

 

 

 

KWAN, KIN

KWAN, KIN

CARRANZA, ALVARO

SAYKALI, ZARIF

MANNAA, HASSAN

PATEL, JAGDISH

Resident
Engineer

(661) 726-0148

(661) 257-0273

(818) 364-2760

(310) 649-1821

(818) 364-2760

(818) 788-3303

 $2,193,403

 $7,543,798

 $30,579,196

 $2,796,987

 $405,759

 $650,000

Bid + CCOs

 $1,651,563

 $4,318,564

 $30,191,673

 $0

 $0

 $590,292

Comp To  date

 $112,428

 $989,428

 $454,453

 $0

 $0

 $0

This Month
03/16/04

01/10/06

02/18/05

07/21/06

05/24/06

10/04/05

Awarded

03/29/04

01/24/06

03/09/05

08/07/06

06/02/06

10/24/05

Approved

10/16/06

01/11/08

09/22/06

02/16/07

11/01/06

06/20/06

Est Comp

 100%

 31%

 99%

 0%

 0%

 100%

%Time

 77%

 55%

 97%

 0%

 0%

 91%

% Work 

 

 

 

 

 

OVER RUN

Message

07-4E2404

07-194104

07-125204

07-184904

07-0P6804

07-4L5904

Contract 

ACNH-P014-(060)E

ACNH-P014-(063)E

CMLN-6207-(028)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

  

P O BOX 2150

1792 KAISER AVENUE

1777 OAKLAND BLVD., STE 300

1100 E. ORANGETHORPE AVE.#200

2899 AGOURA RD. STE 171

505 THOUSAND OAKS BLVD.

25061 W. AVENUE
STANFORD, STE 70

25061 W. AVENUE
STANFORD, STE 70

45120 13TH ST W

9100 S. SEPULVEDA
BLVD. SUITE 200

13171 TELFAIR AVE.
STE 101

5160 HASKELL AVENUE

VALENCIA, CA. 91355

SYLMAR, CA 91306

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

Fed Aid

HB4N

HA23

HA22  HB1

HA22

HM3

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT INDIAN DRIVE

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES FROM ROUTE 1 TO MULHOLLAND
DRIVE

IN LOS ANGELES COUNTY AT ANGELES
NATIONAL FOREST AT 0.5 KM NORTH OF
PEJSA CANYON BRIDGE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VINCENT THOMAS BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VINCENT THOMAS BRIDGE

Description 

ROADWAY WIDENING

ROCK AND DEBRIS REMOVAL

WIDEN AND RESURFACE ROADWAY

RECONSTRUCT WASHED OUT CULVERT

REALIGN TRAVELER RAIL

REPLACE SEISMIC DAMPERS

Type Of Work
HIGHLAND CONSTRUCTION INC

BURNS-PACIFIC CONSTRUCTION,

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION COMPANY

CHRISTIE CONSTRUCTION INC

CHRISTIE CONSTRUCTORS INC

Contractor

ORANGE CA 92868

THOUSAND OAKS, CA 91360

CORONA, CA  92879

CORONA CA 92883

RICHMOND, CA 94804

RICHMOND CA 94804

(714)538-5156

 

 

(951)674-7352

 

(510)215-4820

PATEL, JAGDISH

AZIMA, HASSAN

RAMIN, SIXTO

KAROUT, REDA

SOHEILI, A

AZIZ, FUAD

Resident
Engineer

(818) 788-3303

(323) 981-1795

(310) 649-1821

(626) 338-3430

(310) 609-0264

(562) 860-3085

 $332,128

 $1,200,000

 $4,673,004

 $539,759

 $1,029,840

 $62,000

Bid + CCOs

 $174,550

 $864,712

 $1,470,686

 $519,649

 $0

 $0

Comp To  date

 $0

 $0

 $980,590

 $25,323

 $0

 $0

This Month
05/22/06

01/10/05

09/22/05

12/30/05

03/16/06

05/22/06

Awarded

05/30/06

01/10/05

10/11/05

01/12/06

04/04/06

06/07/06

Approved

08/18/06

10/30/06

03/30/07

03/12/07

02/05/07

10/30/06

Est Comp

 20%

 100%

 63%

 100%

 0%

 0%

%Time

 51%

 72%

 31%

 98%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-4J0704

07-4K8104

07-2074U4

07-4G7004

07-1Y7104

07-1Y9604

Contract 

  

  

ACST-S027-(004)E

  

  

  

  

  

  S0-27 0-(4EA)C

  

  

  

  

  

S027- 005-()

  

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

133 N PIXLEY STREET

505 THOUSAND OAKS BLVD.,

POST OFFICE BOX 2229

26320 LESTER CIRCLE

4925 SEAPORT AVENUE

4925 SEAPORT AVENUE

5160 HASKELL AVENUE

2550 CORPORATE PLACE,
SUITE C-107

9100 S. SEPULVEDA
BLVD., SUITE 200

12901 RAMONA BLVD.
STE H

18730 S. WILMINGTON
AVE., SUITE 103

17912 CRUSADER AVE.
SUITE 101

MONTEREY PARK, CA 91754

THOUSAND OAKS, CA 91320

Accepted

09/25/06

Location
Storm Water
Plan
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07District

07-LA-47-/1.9

07-LA-47-/.9

07-LA-60-.5/.7

07-LA-60-6.9/19.4

07-LA-60-19.5/23.9

07-LA-60-22.4/25

Fed Aid

HB4N

HA25

HM3

HA22

HA22

HB5

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 47 AND 110 SEPARATION TO
0.3 KM EAST OF END OF VINCENT THOMAS
BRIDGE AND AT THE LA

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 60 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

Description 

INSTALL CLOSED CIRCUIT TELEVISION

PLANTING AND IRRIGATION

BRIDGE REHABILITATION

GRIND CONCRETE PAVEMENT

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

Type Of Work
ROYAL ELECTRIC CO.

BELAIRE WEST LANDSCAPE INC

ODONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

J. MCLOUGHLIN ENG.

CC MYERS, INC.

Contractor

SACRAMENTO, CA  95823-0409

BUENA PARK CA 90622

SAN DIMAS CA 917732911

BENICIA, CA 94510

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

 

(714)523-9200

(909)394-4510

 

 

 

ALONZO, BERNARD

PATEL, PRAVIN

PUNJABI, RAJ

SAAD, HUSSEIN

SANDOVAL, MARTIN

Resident
Engineer

(562) 926-2537

 

(213) 620-2039

(562) 572-6230

(562) 401-3333

(909) 594-9311

 $2,865,932

 $1,755,903

 $601,731

 $10,209,072

 $3,154,500

 $55,430,329

Bid + CCOs

 $1,655,143

 $0

 $332,559

 $9,809,328

 $2,797,903

 $50,551,974

Comp To  date

 $347,559

 $0

 $224,591

 $195,552

 $16,254

 $949,932

This Month
11/30/05

09/01/06

04/21/06

06/03/05

08/02/05

04/08/03

Awarded

12/16/05

09/18/06

05/08/06

06/17/05

08/18/05

04/23/03

Approved

04/09/07

10/27/06

01/10/07

02/01/07

12/30/06

Est Comp

 48%

 0%

 76%

 77%

 65%

 93%

%Time

 58%

 0%

 55%

 93%

 86%

 90%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-129954

07-179904

07-2Y0004

07-206804

07-244604

07-1257U4

Contract 

ACNH-P047-(007)E

  

  

ACNH-P060-(125)E

ACNH-P060-(127)E

ACST-X037-(114)E

--()

  

  

--()

--()

  X0-37 1-(4E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 231430

P O BOX 6270

559 W COVINA BLVD

3701 MALLARD DRIVE

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

14620 CARMENITA ROAD

1615 SOUTH WALL
STREET

11229 SOUTH WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

721 BREA CANYON ROAD,
SUITE #6

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-60-29.4/0

07-LA-60-/0

07-LA-90-1.0/1.8

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

Fed Aid

HA12

HA42

HE13

HE13

HA22

HA21

Pgm Code
IN LOS ANGELES COUNTY IN POMONA AT
THE POMONA MAINTENANCE STATION

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,
COMPTON AND LONG BEACH AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT
ACACIA AVENUE UNDERCROSSING AND AT
COLLEGE OVERHEAD

Description 

CONSTRUCT NEW MAINTENANCE STATION

GROSS SOLID WASTE REMOVAL DEVICES

WIDEN EXISTING RAMP

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

Type Of Work
BRUTOCO ENGINEERING & CONSTR.

D.W. POWELL CONSTRUCTION, INC.

D.W. POWELL CONSTRUCTION, INC.

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

Contractor

FONTANA, CA 92334

FONTANA, CA 92334-1406

FONTANA, CA  92334-1406

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTADENA CA 91001

 

 

 

(916)635-9370

 

(626)794-0800

GALVAN, PATRICIA

ZAWISTOWSKI, TOM

SAYKALI, ZARIF

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

Resident
Engineer

(909) 594-9311

(562) 401-3333

(310) 649-1821

(310) 649-1821

(562) 401-3333

 

 $12,816,576

 $2,802,658

 $3,032,302

 $11,588,281

 $71,268,603

 $438,590

Bid + CCOs

 $1,665,684

 $1,713,116

 $2,995,427

 $9,504,442

 $16,792,000

 $8,688

Comp To  date

 $376,909

 $86,820

 $1,500

 $467,807

 $2,535,596

 $6,813

This Month
02/10/06

08/12/05

02/16/05

02/16/05

11/03/05

04/06/06

Awarded

02/22/06

08/25/05

03/07/05

03/03/05

11/21/05

04/18/06

Approved

07/30/07

05/01/07

07/01/07

12/28/07

03/08/08

12/29/09

Est Comp

 72%

 78%

 0%

 98%

 1%

 69%

%Time

 13%

 61%

 0%

 82%

 24%

 2%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-201704

07-226714

07-1693A4

07-1693C4

07-182204

07-1Y6504

Contract 

  

ACNH-X027-(124)E

  

  

ACNH-091 -(123)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P.O. BOX 429

P.O. BOX 1406

P.O. BOX 1406

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N FAIR OAKS

721 BREA CANYON ROAD,
SUITE 6

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

DOWNEY, CA 90241

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-16.6/17.3

07-LA-91-17.8/18.8

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

Fed Aid

HB32

HA25

HB4N

HA28

HA25

HA22

Pgm Code
IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN ARTESIA AND
CERRITOS FROM 0.4 KM WEST OF PIONEER
BOULEVARD UNDERCROSSING TO 0.2 KM
EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VIRGIL AVENUE  UNDERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

ROADSIDE MAINTENANCE

REMOVE AND REPLACE DISEASED TREES

RECONSTRUCT DEPRESSED PAVEMENT

Type Of Work
BELAIRE WEST LANDSCAPE INC.

A C C U CONSTRUCTION

BRUTOCO ENGINEERING &

PETERSON-CHASE GENERAL

ACCU CONSTRUCTION

PETERSON CHASE GENERAL

Contractor

BUENA PARK, CA 90620-1759

PERRIS CA 92570

FONTANA, CA 92334

IRVINE, CA  92614-5706

PERRIS, CA 92570

IRVINE, CA 92614-5706

 

(951)657-8200

 

 

 

 

WANG, MIKE

WANG, MIKE

WANG, SIMON YEH-FU

IZADPANAH, MOE

IZADPANAH, MOE

AZIMA, HASSAN

Resident
Engineer

(562) 401-3333

 

(213) 620-2039

(323) 981-1795

(323) 981-1795

(323) 981-1795

 $2,356,634

 $2,229,388

 $14,229,878

 $3,116,636

 $1,285,528

 $240,747

Bid + CCOs

 $2,333,477

 $1,198,604

 $10,393,971

 $0

 $1,123,258

 $189,027

Comp To  date

 $5,040

 $427,970

 $706,573

 $0

 $132,661

 $0

This Month
09/19/02

01/05/06

08/20/04

09/01/06

08/02/05

06/13/06

Awarded

09/27/02

01/23/06

09/07/04

09/12/06

08/18/05

06/21/06

Approved

09/22/06

12/30/09

09/20/06

01/30/08

06/30/07

11/30/06

Est Comp

 0%

 14%

 94%

 0%

 50%

 38%

%Time

 0%

 54%

 72%

 0%

 87%

 77%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

07-002964

07-180004

07-1199U4

07-232304

07-2324G4

07-4J6904

Contract 

ACNH-P091-(111)E

ACNH-P091-(125)E

  

  

ACNH-Q101-(101)E

  

IM60-5 28-(5E)

--()

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

7371 WALNUT AVENUE

23135 BETTY ROAD

P.O. BOX 429

1792 KAISER AVENUE

23135 BETTY ROAD

1792 KAISER AVENUE

11229 WOODRUFF AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
STE. C-107

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
STE. C-107

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

Fed Aid

HA22

HB34

HA25

HB4N

HM3

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN AGOURA HILLS
AT PALO COMADO CANYON ROAD
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND LONG BEACH AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION RESTORATION

INSTALL COMMUNICATION SYSTEM

REPLACE GIRDER AND OVERHEAD SIGN

RESURFACE ASPHALT CONCRETE

Type Of Work
SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL

BELAIRE-WEST LANDSCAPE, INC.

GOLDEN STATE UTILITY CO

HIGHLAND CONSTRUCTION INC

R.J. NOBLE COMPANY

Contractor

SUN VALLEY, CA 91353-1489

IRVINE, CA  92614-5706

BUENA PARK, CA 90622

TURLOCK CA 95381

ORANGE CA 92868

ORANGE, CA 92856

 

 

 

(209)634-4981

(714)538-5156

 

AZIMA, HASSAN

PATEL, JAGDISH

PATEL, JAGDISH

MANNAA, HASSAN

PATEL, JAGDISH

PUNJABI, RAJ

Resident
Engineer

(323) 981-1795

(818) 788-3303

(818) 788-3303

(818) 364-2760

(818) 788-3304

(562) 572-6230

 $4,110,802

 $5,049,953

 $1,114,779

 $10,582,399

 $482,977

 $321,702

Bid + CCOs

 $3,131,684

 $3,089,264

 $1,057,098

 $2,504,644

 $0

 $0

Comp To  date

 $246,448

 $370,862

 $4,500

 $553,833

 $0

 $0

This Month
06/03/05

10/31/05

05/17/03

11/14/05

06/12/06

06/06/06

Awarded

06/14/05

11/15/05

05/17/03

11/29/05

06/26/06

06/15/06

Approved

01/30/07

01/24/08

03/30/07

09/20/06

08/30/06

Est Comp

 66%

 34%

 86%

 40%

 0%

 0%

%Time

 76%

 61%

 94%

 24%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

07-2Y3804

Contract 

ACNH-Q101-(095)E

ACNH-X037-(128)E

ACNH-P101-(995)0

ACNH-000C-(276)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

WPCP

P.O. BOX 1489

1792 KAISER AVENUE

P.O. BOX 6270

P O BOX 2968

133 N PIXLEY STREET

P.O. BOX 620

2550 CORPORATE PLACE,
SUITE C-107

5160 HASKELL AVENUE

5160 HASKELL AVE

13171 TELFAIR AVE.,
SUITE 101

5160 HASKELL AVENUE

11229 SOUTH WOODRUFF
AVENUE

MONTEREY PARK, CA 91754

ENCINO, CA 91436

ENCINO CA 91436

SYLMAR, CA. 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

Fed Aid

HM1A

HM4

HB4N

HB4N

HA22

HM1A

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN LOS ANGELES,
HAWTHORNE, INGLEWOOD, LYNWOOD,
PARAMOUNT, SOUTH GATE,  DOWNEY AND
NORWALK AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS ON ROUTES 105,110,405,710

IN LOS ANGELES COUNTY IN TORRANCE AND
REDONDO BEACH AT 230TH STREET AND AT
190TH STREET

IN LOS ANGELES COUNTY IN CARSON AT
ROUTE 110 AND 405 SEPARATION

IN LOS ANGELES COUNTY IN LOS
ANGELES, TORRANCE, LAWNDALE AND
HAWTHOME AT VARIOUS LOCATIONS

Description 

COLD PLANE

REPLACE STRIPING AND MARKING

ELECTRIC LOOP DETECTOR REPLACEMENT

UPGRADE TRAFFIC SIGNALS

REPLACE APPROACH AND ROADWAY SLABS

COLD PLANE AND OVERLAY RAMPS

Type Of Work
R.J. NOBLE COMPANY

SUDHAKAR COMPANY INTERNATIONAL

JFL ELECTRIC INC.

TDS ENGINEERING

PETERSON CHASE

ALL AMERICAN ASPHALT

Contractor

ORANGE, CA 92856

RIALTO, CA 92376

LOS ANGELES, CA 9001-3915

WESTLAKE VILLAGE, CA 91361

IRVINE, CA 92614-5706

CORONA, CA 92878-2229

 

 

 

 

 

 

AZIZ, FUAD

ZAWISTOWSKI, TOM

NGUYEN, L

NGUYEN, LUKE

SOHEILI, ANDY

GALLARDO, SAM

Resident
Engineer

(562) 860-3085

(562) 401-3333

(562) 926-2537

(562) 926-2537

(310) 609-0264

(310) 609-0264

 $427,767

 $949,340

 $595,300

 $422,955

 $575,433

 $855,995

Bid + CCOs

 $440,705

 $0

 $622,363

 $130,789

 $521,798

 $729,863

Comp To  date

 $0

 $0

 $0

 $130,789

 $518,048

 $72,546

This Month
05/25/05

05/25/06

02/14/06

06/06/06

05/26/06

05/08/06

Awarded

06/02/05

06/12/06

02/24/06

06/15/06

06/07/06

05/30/06

Approved

08/18/06

06/28/07

09/05/06

12/08/06

10/04/06

10/10/06

Est Comp

 100%

 0%

 100%

 10%

 85%

 84%

%Time

 100%

 0%

 100%

 31%

 89%

 85%

% Work 

COMPLETED

 

COMPLETED

 

 

 

Message

07-2Y0504

07-1Y9304

07-214804

07-4J9904

07-251404

07-2Y3604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 620

1450 N FITZGERALD AVE

8257 COMPTON AVE.

2899 AGOURA ROAD, STE. 171

1792 KAISER AVENUE

P.O. BOX 2229

17912 CRUSADER, SUITE
101

11229 S WOODRUFF AVE

14620 CARMENITA RD.

14620 CARMENITA ROAD

18730 S. WILMINGTON
AVE., STE. 103

18730 S WILMINGTON
AVE STE 103

CERRITOS, CA 90703

Accepted

08/21/06

09/08/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-134-11.5/13

Fed Aid

HB1

HA22

HM1

HM1A

HA42

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.3 KM SOUTH OF STADIUM WAY
OVERCROSSING TO 0.4 KM SOUTH OF ROUTE
110 AND 5 SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM NORTH OF PARK ROW DRIVE
OVERCROSSING TO LOS ANGELES RIVER
BRIDGE OVERHEAD

IN LOS ANGELES COUNTY IN AND NEAR
PASADENA FROM 0.2 KM SOUTH OF ARROYO
DRIVE OVERCROSSING TO  GLENARM STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT LAUREL CANYON  BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND PASADENA FROM 0.3 KM WEST OF
FIGUEROA STREET UNDERCROSSING TO
ORANGE GROVE BOULEVARD OVER

Description 

INSTALL OVERHEAD SIGNS AND RESTRIPE

REPLACE LIGHTS

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL

ROYAL ELECTRIC COMPANY

ALL AMERICAN ASPHALT

ORTIZ ASPHALT PAVING INC

METROPOLE

P&D CONSULTANTS, INC.

Contractor

IRVINE, CA 92614

SACRAMENTO CA 95823

CORONA CA 928782229

COLTON CA 92324

LAKE FOREST, CA 92609

ORANGE, CA.  92868

 

(916)428-0286

(951)736-7600

(909)382-2233

 

 

MCKENZIE, DARRELL

MANNAA, HASSAN

MCKENZIE, DARRELL

SHEIK, HAKIM

JAMAL, ABDUL

AGUILAR, ANGEL

Resident
Engineer

(818) 637-2506

(818) 364-2760

(818) 637-2506

(818) 788-3303

(818) 364-2760

(818) 637-2514

 $2,500,174

 $3,583,780

 $528,600

 $417,000

 $593,580

 $1,307,978

Bid + CCOs

 $1,186,643

 $656,370

 $0

 $5,748

 $593,580

 $818,794

Comp To  date

 $372,565

-$75,714

 $0

 $0

 $97,200

 $106,828

This Month
11/14/05

10/04/05

05/24/06

05/08/06

02/24/06

12/01/05

Awarded

11/23/05

10/20/05

06/06/06

05/26/06

03/14/06

12/09/05

Approved

10/30/07

02/23/07

09/19/06

09/22/06

09/25/09

Est Comp

 26%

 42%

 0%

 64%

 98%

 12%

%Time

 47%

 18%

 0%

 1%

 100%

 61%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K1204

07-182604

Contract 

ACST-S110-(010)E

ACNH-S110-(012)E

  

  

  

ACNH-P134-(033)E

G S1-10 0-(0E)

--()

  

  

  

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

3131 52ND AVENUE

P O BOX 2229

P O BOX 883

P.O. BOX 1632

999 TOWN & COUNTRY RD. 4TH FL

2090 FERN LANE

13171 TELFAIR AVE.

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

GLENDALE, CA 91208

SYLMAR, CA. 91342

GLENDALE, CA. 91208

Accepted

09/28/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

Fed Aid

HM1A

HB1

HE13

HE13  HB1

HA-23

HM1

Pgm Code
IN LOS ANGELES COUNTY IN LANCASTER
FROM 1.5 KM EAST OF OLD RIDGE ROUTE
ROAD TO 0.5 KM EAST OF 288TH STREET

IN LOS ANGELES COUNTY IN PALMDALE AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM
AND LLANO FROM 2.1 KM EAST OF
LONGVIEW ROAD TO 0.1 KM  WEST OF
165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN SOUTH EL
MONTE FROM RUSH STREET TO  ROUTE 10

Description 

ASPHALT RUBBER CHIP SEAL

INSTALL MESSAGE SIGNS

WIDENING AND ASPHALT CONCRETE

WIDEN HIGHWAY AND CONSTRUCT BRIDGE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLANE ASPHALT CONCRETE

Type Of Work
GRANITE

TAFT ELECTRIC COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

Contractor

PALMDALE, CA 93590

VENTURA CA 93006

PALMDALE, CA 93590-2500

WATSONVILLE, CA.  95077

RANCHO CUCAMONGA, CA 91730

CORONA, CA 92878-2229

 

(805)642-0121

 

 

 

 

HARTANTO, H.

MANNAA, HASSAN

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHAEL

Resident
Engineer

(661) 726-0148

(818) 364-2760

(661) 726-0148

(661) 726-0148

(562) 401-3333

(626) 338-3430

 $833,821

 $106,026

 $4,144,020

 $15,078,330

 $900,000

 $502,660

Bid + CCOs

 $850,820

 $0

 $4,129,680

 $5,156,789

 $812,630

 $375,192

Comp To  date

 $850,820

 $0

 $1,080

 $954,585

 $0

 $375,192

This Month
05/30/06

08/14/06

02/02/05

10/12/05

05/23/05

05/30/06

Awarded

06/12/06

08/30/06

02/14/05

10/20/05

05/23/05

06/13/06

Approved

09/29/06

01/15/07

03/15/07

06/25/08

06/01/06

12/22/06

Est Comp

 77%

 0%

 0%

 0%

 100%

 47%

%Time

 99%

 0%

 0%

 0%

 90%

 75%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

OVER RUN

 

Message

07-1Y8204

07-4L8204

07-127254

07-127264

07-4L2104

07-1Y5304

Contract 

  

  

  

ACNH-P138-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

P.O. BOX 902500

P O BOX 3416

P.O. BOX 902500

P. O. BOX 50085

10722 ARROW RTE. #716

P O BOX 2229

45120 13TH STREET
WEST

13171 TELFAIR AVE STE
101

45120 13TH STREET
WEST

45120 13TH ST W

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD

LANCASTER, CA 93534

SYLMAR, CA. 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

Fed Aid

HA22

HB311

HA25

HE14

HE14

HM3

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.2 KM NORTH OF WHITSETT AVENUE
OVERCROSSING TO  0.2 KM NORTH OF
ROSCOE BOULEVARD UNDERC

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LONG BEACH
AT ROUTE 405 AND 710 SEPARATION

Description 

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

REMOVE AND REPLACE DISEASED TREES

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT MEDIAN AND SEAL JOINTS

Type Of Work
O'DONNELL CONSTRUCTION

POWELL CONSTRUCTORS

P AND D LANDSCAPE

DIVERSIFIED LANDSCAPE CO.

DIVERSIFIED LANDSCAPE CO

RSB GROUP, INC.

Contractor

SAN DIMAS, CA.  91773-2911

FONTANA, CA 92334-0698

ORANGE, CA 92868

WINCHESTER, CA 92596

WINCHESTER, CA 92596

LAKE FOREST, CA 92630

 

 

 

 

 

 

IZADPANAH, MOE

AZIMA, HASSAN

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

GALLARDO, SAM

Resident
Engineer

(323) 981-1795

(323) 981-1795

(626) 338-3430

(626) 338-3430

(626) 338-3430

(310) 609-0264

 $5,365,010

 $5,423,895

 $659,600

 $1,504,820

 $1,748,256

 $406,010

Bid + CCOs

 $1,780,130

 $1,936,121

 $0

 $1,275,062

 $1,554,513

 $157,587

Comp To  date

 $638,985

 $188,255

 $0

 $15,155

 $42,421

 $157,587

This Month
10/13/05

03/27/06

08/21/06

08/02/05

07/13/05

05/16/06

Awarded

10/26/05

04/12/06

09/01/06

08/11/05

07/28/05

05/31/06

Approved

04/30/07

04/30/07

07/17/08

08/18/09

07/08/09

11/30/06

Est Comp

 53%

 58%

 0%

 24%

 25%

 57%

%Time

 33%

 37%

 0%

 84%

 88%

 39%

% Work 

 

 

 

 

 

 

Message

07-244304

07-224404

07-2324E4

07-172174

07-1264F4

07-250704

Contract 

ACST-S170-(002)E

  

  

  

  

  

  S1-70 0-(2E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

559 W. COVINA BLVD.

PO BOX 698

999 TOWN AND COUNTRY RD 4TH F

33801 WASHINGTON ST.

33801 WASHINGTON ST.

22865 LAKE FOREST DRIVE,#26

2550 CORPORATE PLACE,
SUITE C-107

2550 CORPORATE PLACE,
SUITE C-107

12901 E RAMONA BLVD

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
#11

18730 S.WILMINGTON
AVE., STE. 103

MONTEREY PARK, CA. 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

Fed Aid

HB1

HB5

HB5

HB4N

HA42

HB5

Pgm Code
IN LOS ANGELES COUNTY IN CARSON  FROM
0.5 KM EAST OF WILMINGTON AVENUE
UNDERCROSSING TO WILMINGTON AVENUE

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

Description 

WIDEN OFF RAMP TO 3 LANES

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

Type Of Work
GRIFFITH COMPANY

BALFOUR BEATTY CONSTRUCTION

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

Contractor

SANTA FE SPRINGS, CA 90670

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

 

(909)886-6823

 

(925)552-8250

(626)301-9897

 

PUNJABI, RAJ

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

YADEGARI, SHAHRIAR

PATEL, JAGDISH

Resident
Engineer

(562) 572-6230

 

(310) 410-9862

(213) 216-7346

(310) 478-7970

(818) 788-3303

 $1,728,899

 $29,916,929

 $115,221,522

 $33,527,469

 $2,948,568

 $3,969,897

Bid + CCOs

 $0

 $29,906,000

 $45,776,854

 $20,840,529

 $1,866,900

 $3,215,056

Comp To  date

 $0

 $247,127

 $1,958,874

 $1,585,404

 $10,338

 $165,241

This Month
08/24/06

01/17/03

09/28/04

04/12/05

08/29/05

06/21/05

Awarded

09/01/06

01/30/03

10/06/04

04/26/05

09/14/05

07/08/05

Approved

12/21/06

04/13/09

02/01/07

05/15/07

09/26/07

Est Comp

 0%

 100%

 50%

 100%

 95%

 100%

%Time

 0%

 96%

 40%

 62%

 63%

 81%

% Work 

 

 

 

 

 

 

Message

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

Contract 

  

ACNH-405 -(032)N

ACNH-405 -(048)N

ACNH-405 -(054)N

ACIM-405 -(046)E

  

  

  40-5 30-(2N)

  40-5 30-(8NS)T

  40-5 30-(4N)

--()

  

  

--()

6207- 034-()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

12200 BLOOMFIELD AVENUE

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

11229 SOUTH WOODRUFF
AVENUE

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

1200 SO. SEPULVEDA

5160 HASKELL AVENUE

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90025

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-405-38.7/39.4

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

Fed Aid

HE11

HA22

HA22

HB311

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

IN LOS ANGELES COUNTY IN LONG BEACH,
CARSON AND SIGNAL HILL FROM LOS
ANGELES AND ORANGE COUNTY LINE TO
ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 TO ROUTE 405 AND 710
SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

Description 

REALIGN AND WIDEN EXISTING HIGHWAY

SLAB REPLACEMENT AND GRINDING

RESURFACE EXISTING PAVEMENT

CONSTRUCT SOUND AND RETAINING WALLS

INSTALL COMMUNICATION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
STEVE P RADOS INC

PETERSON CHASE GENERAL

AMERICAN CIVIL CONSTRUCTORS

PKB CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

P&D LANDSCAPE

Contractor

SANTA ANA CA 927350128

IRVINE, CA 92614-5706

BENECIA, CA  94510

ARCADIA, CA 91066

TURLOCK, CA 95381-2968

ORANGE, CA 92868

(714)835-4612

 

 

 

 

 

PATEL, JAGDISH

ZAWISTOWSKI, TOM

JAHROMI, REZA

PUNJABI, RAJ

WANG, PAUL

AKBARIAN, MASSOD

Resident
Engineer

(818) 788-3303

(562) 401-3333

(562) 401-3333

(562) 572-6230

(562) 926-2537

(562) 860-3085

 $24,791,802

 $14,577,468

 $12,562,424

 $5,110,276

 $3,002,829

 $3,037,844

Bid + CCOs

 $17,428,634

 $815,687

 $12,639,940

 $4,429,071

 $510,501

 $2,785,861

Comp To  date

 $575,957

 $77,531

 $0

 $190,030

 $206,805

 $9,318

This Month
03/02/05

11/10/05

06/03/05

10/29/04

11/14/05

08/05/04

Awarded

03/18/05

11/23/05

06/17/05

11/16/04

11/29/05

08/19/04

Approved

04/27/06

06/30/09

09/06/06

12/04/06

06/01/07

10/20/08

Est Comp

 63%

 16%

 100%

 75%

 49%

 45%

%Time

 70%

 6%

 100%

 87%

 17%

 89%

% Work 

 

 

COMPLETED

 

 

 

Message

07-201204

07-244404

07-212304

07-040104

07-120934

07-234904

Contract 

ACNH-405 -(050)N

ACIM-405 -(929)E

ACIM-605 -(928)E

ACIM-605 -(720)E

ACNH-710 -(787)E

ACNH-P710-(011)E

  40-5 30-(0N)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 15128

1792 KAISER AVE.

3701 MALLARD DRIVE

P.O. BOX 661717

PO BOX 2968

999 TOWN & COUNTRY RD. 4TH FL

5160 HASKELL AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

14620 CARMENITA RD

17912 CRUSADER AVE,
STE 101

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

NORWALK, CA 90650

CERRITOS, CA 90703

Accepted

09/07/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-3.5/11.4

Fed Aid

HA27

HA22

HA12

HE12

HA-23

HE13

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT SILVERLAKE  MAINTENANCE STATION

IN VENTURA COUNTY IN OXNARD FROM 0.1
KM WEST OF PLEASANT VALLEY ROAD
OVERCROSSING TO ROUTE 1

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

IN VENTURA COUNTY IN THOUSAND OAKS
AND MOORPARK FROM THOUSAND OAKS
BOULEVARD UNDERCROSSING TO NEW LOS
ANGELES AVENUE UNDERCROSSIN

Description 

UPGRADE MEDIAN BARRIER

SLAB REPLACEMENT AND GRINDING

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT DRAINAGE SYSTEM

SLIDE & STORM DEBRIS REMOVAL

WIDEN ROADWAY AND SOUND WALL

Type Of Work
COOPER MYERS A JOINT VENTURE

ALL AMERICAN ASPHALT

MEPCO SERVICES INC

BLOIS CONSTRUCTION INC

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

Contractor

RANCHO CORDOVA CA 957412948

CORONA CA 92878

DOWNEY  CA 90241

OXNARD CA 93030

VENTURA, CA 93001

SUN VALLEY CA 913531489

(916)635-9370

(951)736-7600

(562)803-9499

(805)656-1432

 

(818)767-8418

AKBARIAN, MASSOD

ALI, MASHHUR

AZIMA, HASSAN

DORRI, MIKE

ABUMUHOR, ISSAM

Resident
Engineer

(562) 860-3085

(310) 609-0264

(323) 981-1795

 

(805) 480-4928

(805) 375-9247

 $19,654,289

 $15,264,697

 $4,531,144

 $2,090,556

 $575,000

 $60,009,888

Bid + CCOs

 $4,734,550

 $12,246,129

 $423,951

 $0

 $475,413

 $7,580,255

Comp To  date

 $790,560

 $960,177

 $86,796

 $0

 $0

 $2,946,927

This Month
12/23/05

06/09/05

12/02/05

08/09/06

01/10/05

04/04/06

Awarded

01/11/06

06/17/05

12/21/05

08/23/06

01/10/05

04/17/06

Approved

11/21/07

02/14/07

04/30/08

04/30/06

07/19/10

Est Comp

 33%

 71%

 26%

 0%

 100%

 7%

%Time

 24%

 78%

 9%

 0%

 83%

 13%

% Work 

 

 

 

 

OVER RUN

 

Message

07-242604

07-244704

07-201604

07-247204

07-4K8304

07-115454

Contract 

ACST-710 -(783)E

ACNH-710 -(781)E

  

  

  

HP21-6207-(036)L

G 71-0 17-(3E)

--()

  

  

  

 620-7 03-()

--()

  

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

  

SWPPP

P O BOX 2948

P O BOX 2229

9634 WASHBURN ROAD UNIT B

P O BOX 672

3658 N. VENTURA AVE.

P O BOX 1489

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

2550 CORPORATE PLACE,
SUITE C-107

1525 RANCHO CONEJO
BLVD.

1525 RANCHO CONEJO
BLVD. #102

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

Fed Aid

HM1A

HA22

HA23

HA-23

HA-23

HM1

Pgm Code
IN VENTURA COUNTY IN THOUSAND OAKS
FROM HILLCREST DRIVE UNDERCROSSING TO
0.3 KM NORTH OF TIERRA REJADA ROAD
UNDERCROSSING

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

VEN 23 AT PM 23.5-25.6  THIS TWO LANE
SECTION OF VEN23 IS JUST SOUTH OF
SANTA CLARA RIVER & FILMORE DIR.
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN AND NEAR OJAI
FROM ROUTE 150 TO CANON CREEK

Description 

COLD PLANE ASPHALT CONCRETE

REMOVING & REPLACING BROKEN CONCRETE
SLABS

REPAIR DAMAGED CONCRETE DRAINAGE
CHANNEL

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
SECURITY PAVING COMPANY INC

SECURITY PAVING

BURNS-PACIFIC

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

NYE AND NELSON INC

Contractor

SUN VALLEY CA 913531489

SUN VALLEY, CA 91352

THOUSAND OAKS, CA 91360

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

VENTURA CA 93003

(818)767-8418

 

 

 

 

(805)654-1682

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

 

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $1,376,810

 $2,200,000

 $510,000

 $3,196,109

 $5,700,000

 $1,651,987

Bid + CCOs

 $0

 $1,512,181

 $366,218

 $2,889,382

 $5,641,132

 $246,400

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $21,900

This Month
04/25/06

05/03/05

10/03/05

01/09/05

02/14/05

06/23/06

Awarded

05/09/06

05/03/05

10/03/05

01/09/05

02/14/05

06/30/06

Approved

01/14/07

08/23/06

02/28/06

07/20/06

09/29/06

11/22/06

Est Comp

 0%

 100%

 100%

 100%

 100%

 52%

%Time

 0%

 69%

 72%

 90%

 99%

 14%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

OVER RUN

 

Message

07-1Y7704

07-4L4004

07-4L6204

07-4K7604

07-4K6304

07-2Y3304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

WPCP

P O BOX 1489

9050 NORRIS AVE.

505 EAST THOUSAND OAKS BLVD.

1184 NORTH OAK AVE.

2360 SHASTA WAY

1860 EASTMAN AVENUE STE 108

1525 RANCHO CONEJO
BLVD. STE. 102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD., SUITE 103

THOUDAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-22.0/26.4

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

Fed Aid

HA23

HA25

HM1A

HA42

HE13

HA23

Pgm Code
IN VEN 33 AT PM 55.8 IN THE LOS
PADRES NATIONAL FOREST 43 MI OF OJAI
& 2 MI SO.OFSANTA BARBARA COUNTY
LINE/REMOVE DEBRIS DIR'S EME

IN VENTURA COUNTY AT VARIOUS
LOCATIONS

IN VENTURA COUNTY IN AND NEAR OXNARD
AND CAMARILLO FROM RICE AVENUE TO
PLEASANT VALLEY ROAD

IN VENTURA COUNTY IN VENTURA AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

ON AND BENEATH THE NB VEN-101 FWY AND
THE ADJACENT MAIN STREET ON-RAMP AT
PM 31.5 INCITY OF VENTURA NORTH OF
VEN101/33 INTCHNGDIR'

Description 

REMOVE DEBRIS/REBUILD EMBANKMENT

REMOVE AND REPLACE DISEASED TREES

COLD PLANE ASPHALT CONCRETE

SLOPE PAVING AND EROSION CONTROL

WIDEN ROADWAY AND BRIDGES

REPAIR SINKHOLE AND PAVEMENT DAMAGE

Type Of Work
SUMMER CONSTRUCTION, INC.

AMERICA WEST LANDSCAPE INC.

GRANITE CONSTRUCTION COMPANY

METROPOLE

M C M SECURITY PAVING J V

SECURITY PAVING COMPANY, INC.

Contractor

SANTA PAULA, CA 93061

DOWNEY, CALIFORNIA 90241

WATSONVILLE CA 95077

LAKE FOREST CA 92609

NORTH HIGHLANDS CA 95660

SUN VALLEY, CA 91353

 

 

(831)724-1011

(949)380-9414

(916)334-1221

 

DORRI, MIKE

PRASAD BOBBA

IRA, ALFRED

BOBBA, PRASAD

ALISHAHI, HOOSHANG

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805) 480-4928

(805) 375-9247

 

(805) 375-9247

(805) 375-9247

(805) 480-4928

 $5,085,000

 $679,138

 $1,159,070

 $398,390

 $82,044,150

 $735,000

Bid + CCOs

 $4,260,002

 $10,699

 $1,137,838

 $360,790

 $73,035,560

 $0

Comp To  date

 $788,404

 $10,699

 $201,261

 $0

 $1,898,038

 $0

This Month
06/10/05

05/24/06

05/04/06

02/24/06

04/26/02

07/03/06

Awarded

09/01/05

06/06/06

05/15/06

03/13/06

05/02/02

07/05/06

Approved

10/20/06

06/30/08

09/28/06

09/19/06

03/30/07

07/30/06

Est Comp

 99%

 24%

 88%

 92%

 88%

 0%

%Time

 84%

 2%

 95%

 91%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

07-4L3404

07-2324F4

07-1Y7404

07-4K1004

07-0607U4

07-1X4304

Contract 

  

  

  

  

ACNH-Q101-(005)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

  

P.O.BOX 30

12328 WOODRUFF AVENUE

P O BOX 50085

P O BOX 1632

P O BOX 620

P.O. BOX 1489

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 102

1525 RANSHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD. SUITE 103

SYLMAR, CA 91342

THOUSAND OAKS, CA 93021

Accepted

09/29/06

09/21/06

Location
Storm Water
Plan
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09/20/06 Statement of Ongoing Contracts as of 10/02/06

07District

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-/13

07-VEN-126-/13.1

Fed Aid

HA-23

HA-23

HM1A

HA42

HA22

HB1

Pgm Code
IN THE TOWN OF SATICOY N/OF CAMARILLO
VENTREPAIR & REPLACE DAMAGED DRAINAGE
SYSTEM AS NEEDED, REBUILD THE
SIDESLOPE/ROADBED DIR'S 

2 MILES WEST OF VEN 34/118 INTERSECT
IN SOMIS IN VENTURA COUNTY TO REPAIR
UNDERCUT& COLLAPSED GUARDRAIL DUE TO
STORM DAMAGE DIR'S 

IN VENTURA COUNTY IN MOORPARK FROM
BUTTER CREEK ROAD TO SPRING ROAD

IN VENTURA COUNTY IN SIMI VALLEY AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN AND NEAR VENTURA
AND SANTA PAULA FROM ROUTE 101 AND
126 SEPARATION TO HALLOCK DRIVE

IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

Description 

SLOPE PROTECTION/EROSION CONTROL FOR
STORM

REBUILD SIDESLOPE/ROADBED
SUPPORT/GUARDRAI

COLD PLANE ASPHALT CONCRETE

CONSTRUCT SIDEWALK AND RAMPS

SLAB REPLACEMENT AND GRINDING

INSTALL THRIE BEAM BARRIER

Type Of Work
C. A. RASMUSSEN, INC.

NYE & NELSON, INC.

SECURITY PAVING COMPANY INC

A AND R CONSTRUCTION CORP

SECURITY PAVING COMPANY, INC.

MODERN ALLOYS INC

Contractor

SIMI VALLEY, CA 93065

VENTURA, CA 93003

SUN VALLEY CA 913531489

NORTHRIDGE, CA 91326

SUN VALLEY, CA  91353

STANTON CA 90680

 

 

(818)767-8418

 

 

(714)893-0551

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

CHAVEZ, EFRAIM

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805) 480-4928

(805) 480-4928

(805) 480-4928

(818) 364-2760

(805) 480-4928

(805) 480-4928

 $350,000

 $500,000

 $1,130,765

 $412,800

 $6,587,565

 $3,137,947

Bid + CCOs

 $0

 $152,748

 $1,011,179

 $128,725

 $7,608,765

 $3,057,575

Comp To  date

 $0

 $152,748

 $100,090

 $61,371

 $0

 $158,103

This Month
10/04/05

10/04/05

05/26/06

06/22/06

09/21/05

04/22/05

Awarded

11/02/05

10/12/05

06/06/06

06/29/06

10/06/05

05/06/05

Approved

02/15/06

10/30/06

11/14/06

11/14/06

09/01/06

02/28/07

Est Comp

 0%

 100%

 63%

 58%

 100%

 62%

%Time

 0%

 31%

 93%

 31%

 100%

 97%

% Work 

 

OVER RUN

 

 

COMPLETED

 

Message

07-4L6104

07-4L6004

07-2Y3204

07-4G6804

07-244904

07-237204

Contract 

  

  

  

  

ACNH-P126-(050)E

ACST-P126-(049)E

  

  

  

  

--()

G P1-26 0-(9E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

2360 SHASTA WAY

1860 EASTMAN AVE. #108

P O BOX 1489

20282 VIA MEDICI

P.O. BOX 1489

11172 WESTERN AVENUE

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO BLVD.,
SUITE 103

13171 TELFAIR AVENUE,
SUITE 101

1525 RANCHO CONEJO
BLVD., SUITE 103

1525 RANCHO CONEJO
BLVD, STE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/07/06

Location
Storm Water
Plan
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07District

 $36,038,840 $536,983,423 $975,119,501

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

07-VEN-150-/13.4

Fed Aid

HA23

HA21

HA22

HA23

HA23

HA23

Pgm Code
IN VENTURA COUNTY NEAR RANCHO SANTA
ANA AT 3.9 KM WEST OF SANTA ANA  ROAD

IN VENTURA COUNTY NEAR LIVE OAK
ACRES AT SANTA ANA CREEK BRIDGE

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

BETWEEN CITIES OF OJAI & SANTA PAULA
6 LOCOF FAILED ROADBED SUPPORT AT
POST MILES:
22.52,22.59,22.62,22.80,23.52 AND
23.71 DIR'S E

VEN 150 FROM PM 26.65 TO PM 30.5 THIS
LOCATION IS BETWEEN THE CITIES OF
OJAI AND SANTA PAULA DIR. EMERGENCY
F. A. CONTRACT

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

REINFORCED CONCRETE PIPES

WIDEN ROADWAY AND BRIDGE RAILS

RESURFACE ASPHALT CONCRETE

REBUILD ROADBED SLOPE W/ROCK SLOPE
PROTECT

REBUILD SECTION OF FAILED ROADWAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
BERKELEY ENGINEERING, CO.

NYE AND NELSON INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

ALLIANCE CONTRACTING, INC.

LARRY THOMPSON CONSTRUCTION CO

Contractor

PALO ALTO, CA  94301

VENTURA CA 93003

SIMI VALLEY, CA 93065

CAMARILLO, CA 93010

OJAI, CA 93023

 

(805)654-1682

(480)784-2910

 

 

 

IRA, ALFRED

DORRI, MIKE

IRA, ALFRED

DORRI, MIKE

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805) 480-4928

(805) 480-4929

(805) 375-9247

(805) 480-4928

(805) 480-4928

(805) 480-4928

 $1,388,494

 $469,099

 $2,839,069

 $3,200,000

 $8,985,000

 $2,510,000

Bid + CCOs

 $9,544

 $81,432

 $2,791,226

 $1,715,060

 $7,967,671

 $2,009,448

Comp To  date

 $5,350

 $81,432

 $0

 $218,297

 $531,566

 $0

This Month
09/26/05

06/16/06

06/26/02

09/28/05

08/04/05

01/06/05

Awarded

10/13/05

06/22/06

07/11/02

10/02/05

08/04/05

01/06/05

Approved

12/07/06

11/07/06

12/01/07

10/27/06

10/20/06

08/31/06

Est Comp

 11%

 55%

 68%

 100%

 100%

 100%

%Time

 1%

 17%

 99%

 54%

 100%

 80%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

07-4K7804

Contract 

ACST-P150-(022)E

  

ACST-P150-(018)E

  

  

  

  P1-50 0-(2E)

  

--()

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

  

  

  

  

257 KINGSLEY AVENUE

1860 EASTMAN AVENUE STE 108

2360 SHASTA WAY

155 GRANADA STREET, STE. C

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD, SUITE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 103

1525 RANCHO CONEJO
BLVD., STE. 103

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-231504

07-4K6804

07-4K6904

07-1Y5604

07-1190E4

07-1190F4

07-4L3004

07-1660U4

07-214204

07-214604

07-2324A4

07-232604

07-193104

07-0510C4

07-122004

07-1X3804

07-1X5004

07-1P1504

07-4L0404

07-1X4404

07-244504

07-2324C4

Contract

07-LA-1-1.0/1

07-LA-1-3.4/3.5

07-LA-1-5.6/5.6

07-LA-1-6.8/9.2

07-LA-1-7.1/30.7

07-LA-1-9.9/0

07-LA-1-14.8/14.8

07-LA-1-27.4/30.9

07-LA-2-24.4/82.3

07-LA-5-2.0/0

07-LA-5-13.9/41

07-LA-5-15.9/17.1

07-LA-5-16.9/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/45.6

07-LA-5-42.6/88.6

07-LA-5-82.0/85

07-LA-5-85.6/86.5

07-LA-5-65.4/65.9

07-LA-5-/61

07-LA-10-2.1/14.1

07-LA-10-5.3/42.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-242004

07-222204

07-205004

07-1Y8904

07-008704

07-0N9704

07-250804

07-4K4304

07-4E2404

07-194104

07-125204

07-184904

07-0P6804

07-4L5904

07-4J0704

07-4K8104

07-2074U4

07-4G7004

07-1Y7104

07-1Y9604

07-129954

07-179904

Contract

07-LA-10-5.8/6.7

07-LA-10-14.5/15.3

07-LA-10-14.8/48.3

07-LA-10-23.4/26.4

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-/.6

07-LA-10-/.1

07-LA-14-35.3/0

07-LA-14-35.8/43.1

07-LA-14-54.5/60.7

07-LA-23-/8.9

07-LA-27-4.1/4.6

07-LA-27-7.0/0

07-LA-27-19.9/20

07-LA-27-/10.6

07-LA-27-/11.1

07-LA-39-22.5/0

07-LA-47-.8/2

07-LA-47-2.1/2.1

07-LA-47-/1.9

07-LA-47-/.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-2Y0004

07-244604

07-201704

07-206804

07-1257U4

07-226714

07-1693C4

07-1693A4

07-182204

07-1Y6504

07-180004

07-002964

07-1199U4

07-232304

07-2324G4

07-4J6904

07-244804

07-218504

07-0616A4

07-120884

07-4K3804

07-2Y3804

Contract

07-LA-60-.5/.7

07-LA-60-19.5/23.9

07-LA-60-29.4/0

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-90-1.2/1

07-LA-90-1.0/1.8

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-17.8/18.8

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-.6/10.4

07-LA-101-1.8/27.4

07-LA-101-3.9/4.1

07-LA-101-7.5/12

07-LA-101-11.7/25.8

07-LA-101-17.5/20

07-LA-101-25.3/38.2

07-LA-101-33.7/33.7

07-LA-103-1.2/1.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-2Y0504

07-1Y9304

07-214804

07-4J9904

07-251404

07-2Y3604

07-243504

07-4G3004

07-1Y1504

07-1Y8104

07-4K1204

07-182604

07-1Y8204

07-4L8204

07-127254

07-127264

07-4L2104

07-1Y5304

07-244304

07-224404

07-2324E4

07-172174

Contract

07-LA-103-/1.6

07-LA-105-/18.2

07-LA-105-/0

07-LA-107-.9/3.6

07-LA-110-8.9/8.9

07-LA-110-11.1/13

07-LA-110-24.5/25.5

07-LA-110-24.9/25.5

07-LA-110-30.2/32

07-LA-118-9.9/13.3

07-LA-118-11.3/12.1

07-LA-134-11.5/13

07-LA-138-2.2/4.3

07-LA-138-43.4/47.8

07-LA-138-60.2/61.6

07-LA-138-61.5/63.6

07-LA-164-2.0/0

07-LA-164-4.0/4.8

07-LA-170-14.6/20.6

07-LA-170-18.8/19.8

07-LA-210-24.0/45.1

07-LA-210-46.2/49.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-1264F4

07-250704

07-188804

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

07-201204

07-244404

07-212304

07-040104

07-120934

07-234904

07-242604

07-244704

07-201604

07-247204

07-4K8304

07-1Y7704

07-4L4004

07-115454

Contract

07-LA-210-49.3/52.1

07-LA-405-7.5/7.5

07-LA-405-9.4/0

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-/12.6

07-LA-605-1.7/26

07-LA-605-14.6/15.4

07-LA-710-6.8/9.4

07-LA-710-6.8/9.1

07-LA-710-17.3/26.3

07-LA-710-18.4/26.5

07-LA-5707-/0

07-VEN-1-15.0/15

07-VEN-1-/11

07-VEN-23-3.7/10.4

07-VEN-23-5.2/24.1

07-VEN-23-3.5/11.4

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-4L6204

07-4K7604

07-4K6304

07-2Y3304

07-4L3404

07-2324F4

07-1Y7404

07-4K1004

07-0607U4

07-1X4304

07-4L6104

07-4L6004

07-2Y3204

07-4G6804

07-244904

07-237204

07-4G5204

07-1189C4

07-105484

07-4L2404

07-4L2304

07-4K7804

Contract

07-VEN-23-/23.6

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-11.2/20.8

07-VEN-33-55.8/0

07-VEN-33-/7

07-VEN-34-6.3/12.4

07-VEN-101-22.0/26.4

07-VEN-101-22.0/24

07-VEN-101-31.5/31.5

07-VEN-118-4.8/0

07-VEN-118-7.7/8.1

07-VEN-118-16.0/17.9

07-VEN-118-23.8/30.5

07-VEN-126-/13

07-VEN-126-/13.1

07-VEN-150-8.7/0

07-VEN-150-11.0/11

07-VEN-150-15.0/23.9

07-VEN-150-22.5/23.5

07-VEN-150-/30.5

07-VEN-150-/13.4

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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07

District

 $21,587,887

Work Completed This Period

 Statement of Ongoing Contracts -Summary

07District

 $975,119,501  $536,983,423

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $120,037,190

 $495,503,804

 $98,100,343

 $170,889,080

 $90,589,084

 Bid + CCO

 $54,844,476

 $291,060,397

 $67,532,359

 $85,774,264

 $37,771,928

 Work Comp

District Total:

Work completed this Period:  $21,587,887

-I-

-F-

-S-
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